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   FMSIB PROJECT # 79 
Agency Name and Project Title 
City of Spokane Valley 
Sullivan Rd. W Bridge Replacement 
 Project Description 

 

The proposed project replaces the existing 2-lane Sullivan Road 

West Bridge over the Spokane River with a new 4-lane bridge. 
 

 

Contractor 

Max J. Kuney Company 

Spokane, WA 
 
 

Recent Progress 

Max J. Kuney Company (MJK) and its subcontractor, Staton Companies, are completing the demolition of the west bridge.  All of the 
bridge superstructure and most of the column and pier substructure have been taken down. The piers still need to be removed down to 2-
feet below grade.  Staton is hauling the concrete and steel debris from the site.  The temporary work bridge across the river has been 
completed.  Temporary earth platforms have been installed on the north and south sides of the river to facilitate the demolition and shaft 
work.  Subcontractor, Malcolm Drilling, is scheduled to commence with the oscillator work for the new bridge support shafts during the 
week of September 7, 2015.   
 
FMSIB = $1.5M; BR = $8.0M; TIB = $3.5M; City = $2.32M 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.)  The project is on schedule to be completed in fall 2016.  The 
new bridge is scheduled to be placed in service in July 2016. 
 
State funds will be utilized for which phase (s) of the project. 

State FMSIB funds are anticipated to be expended during the construction (CN) phase. 

Environmental Impacts / Compliance  
NEPA Environmental documents have been approved.  
SEPA has been approved.  JARPA permitting has been 
finalized. 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

Federal BR Funds are secured for PE, RW and CN phases. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

9/2013 8/23/2013  

RW Complete 4/2014 4/28/2014  

Contract Advertised 5/2014 5/16/2014  

Contract Awarded 6/2014 7/22/2014  

Groundbreaking 8/2014 9/25/2014  

Open to Traffic 7/2016   

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
Dollars in  
millions 

 

 $1.82 

$0.082 

$13.109 

$15.01 

 
Percent 
of total 

 
 12.12% 

0.54% 

87.33% 

100% 

2013-16 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 Date Planned Revised Actual 

 10/2014 50,000 184,104 184,104 

 1/2015 250,000 0 0 

 4/2015 500,000 104,534 104,534 

 7/2015 250,000 49,641 49,641 

 10/2015 250,000 354,400  

 4/2016 100,000 520,000  

 7/2016 160,000 347,321  

     

Total  1,560,000 1,560,000 338,279 
Total 13-15  1,050,000 338,279 338,279 
Total 15-17  510,000 1,221,721 0 

GRAND 
TOTAL 

  
1,560,000 

 
1,560,000 

 
338,279 

 

 

Agency Contact Information: Jim Dingfield, Senior Engineer-Project Manager, (509) 720-5020, jdingfield@spokanevalley.org 

Freight Mobility  

Strategic Investment Board 



 

 


